Required Permitting/Approvals for Huntington Beach Desalination Facility

Prior to Financial Close

Approval / Permit

Agency / Entity

Activity Covered

Permit Status

Permits & Environmental Review — Desalination Facility

Final SEIR Certification City of Huntington Comprehensive environmental | Complete
Beach review
Conditional Use Permit City of Huntington Construction of the onshore Complete

Beach

desalination facilities

Local Coastal Development
Permit

City of Huntington
Beach

Construction of facilities within
the Coastal Zone within the
City’s jurisdiction

In progress — on appeal to the Coastal
Commission

Coastal Development Permit
(Pub. Res. Code, § 30600)

California Coastal
Commission

Construction of facilities within
the Coastal Zone

In progress — application resubmission
pending Santa Ana Regional Water
Quality Control Board action

NPDES Permit / 401 Water
Quality Certification / WDR
Permit / Ocean Plan
Compliance (33 U.S.C. § 1341;
Water Code, 88 13142.5(b),
13260)

Santa Ana Regional
Water Quality
Control Board

Operational discharge into
ocean consistent with Ocean
Plan; consistency with Water
Code section 13142.5, subd.

(b).
Construction dewatering

Hydrotesting

Complete




Approval / Permit

Agency / Entity

Activity Covered

Permit Status

Lease Agreement /
Amendment (Pub. Res. Code,
8§ 6502)

California State
Lands Commission

Project construction and
operation within State tide lands

In progress — lease agreement approved
in 2017, subsequent minor lease
amendment pending

Grant of Easement (Pub. Res.
Code, §5012)

California
Department of Parks
and Recreation

Portions of the intake and
discharge pipelines that cross
beneath Huntington State Beach

In progress — easements to be
transferred from AES to Project
Company prior to financial Close

USACE Nationwide Permit 7

U.S. Army Corps of
Engineers

Construction or modification of
outfall structures and associated
intake structures

In progress — application pending

USACE Nationwide Permit 12

U.S. Army Corps of
Engineers

Construction and maintenance
of utility lines in the Talbert
Channel and Santa Ana River

Complete — conditionally approved
pending Coastal Zone Management Act
conformance determination by
California Coastal Commission

Permit to Construct / Operate
(SCAQMD Rules 201, 203)

South Coast Air
Quality Management
District

Construction and operational
emissions; stationary source

Incomplete

Permit to Construct (Electrical
Substation, GO No. 131-D)

California Public
Utilities Commission

Construction of SCE Substation

Incomplete — application submission
pending California Coastal Commission
action

CEQA Review for Power Pole
Relocation

California Public
Utilities Commission

Relocation of power poles
supporting the new electrical
substation

Incomplete — to be completed through
the California Coastal Commission
approval process




Approval / Permit

Agency / Entity

Activity Covered

Permit Status

Public Utilities Code Section
851 Process

California Public
Utilities Commission

Easements for SCE Substation
and power pole relocation

Incomplete — application submission
pending California Coastal Commission
action

Stormwater Pollution Santa Ana Regional Prevent discharge of stormwater | Incomplete
Prevention Plan Water Quality runoff from Project site
Control Board
Grading Permit (HB Mun. City of Huntington Grade project site Incomplete
Code 17.05.050) Beach
Demolition Permit City of Huntington Demolish existing structures on | Incomplete
Beach project site
Haul Permit City of Huntington Disposal of any soils to be Incomplete

Beach

remediated or that are not
planned to remain onsite

Permits & Environmental Review — Mitigation Projects

State and Federal Approvals
for Ongoing Ocean Inlet
Maintenance at Bolsa Chica

U.S. Army Corps of
Engineers / Various
Other

Required to dredge and
maintain the ocean inlet at the
Bolsa Chica Ecological Reserve

Complete — California State Lands
Commission has previously obtained
and renewed the necessary permits
which will remain in place

Contracts

Final Water Purchase
Agreement

Orange County Water
District

Purchase of Project product
water

Incomplete — high level terms have been
outlined and agreed to




Approval / Permit

Agency / Entity

Activity Covered

Permit Status

Final Engineering, Project Company / Establishes final cost and risk In progress — to be finalized after
Procurement, and KSD allocation of construction distribution infrastructure improvements
Construction Contract period have been finalized and Water Purchase
Agreement is in substantially final form
Final Operations and Project Company / Establishes final cost and risk In progress — to be finalized after Water
Maintenance Contract Acciona allocation of operating period Purchase Agreement is in substantially

final form

Property Agreements

City of Huntington
Beach/AES

Secure onshore property for the
desalination facility

In progress — terms have been outlined
and agreed to

Financing Agreements

Environmental
Protection Agency /
California Pollution
Control Finance
Authority / Poseidon
Water LLC / Various
Other

Provision of the debt and equity
financing to support the
construction of the Project

Incomplete — to be finalized after the
Water Purchase Agreement

Other Approvals

Utility Easements City of Huntington Sewage connections, potable Incomplete
Beach water, gas, fiber optics, etc.

Zoning Conformance City of Huntington Confirm Project conformance Complete

Determination

Beach

with applicable zoning
requirements




